
Week #

Version

22-Aug-10 Sunday Monday Tuesday Wednesday Thursday Friday Saturday

0 18-Jul-10

Tev Beam Off

Cal Calibration

Lumi Preamp Offset 

measurements

SMT calibrations

Magnet Off cosmics

Magnet Off Cosmics

SMT bias scans

AFE firmware test

SMT watchdog tests

Pixel LED calibrations

Supervised Access 

Survey

Open Pit Door

Stick-Mic Survey

Magnet Off cosmics

Begin Reduced Shift 

Coverage

Site Wide Power Outage

Online switch chassis 

swap

Replace blowers in 

M122 and M123

Open Clam Shells

Open EFs

Open CFs

Move master clock to 

free run mode

Open ECs

Install Gap Access 

Hardware

Gap rad survey

Adjust lumi preamp 

ground levels

Dismount Lumi 

Monitors

Water leak in MCH3

uncable ICD NW 

quad

Repair MCH3 water leak

HDI recovery effort

Unscheduled 

Lightening 

Power Outage

water leak on 

FCH5

1 25-Jul-10

AFE backplane 13 fan 

swap

HDI recovery effort

PDT wire extraction

HDI recovery effort

Cal preamp repairs

Unscheduled Frog 

Power Outage

HDI recovery effort

D0 Detector Tours

Cal Preamp repairs

HDI recovery effort

D0 Workshop

HDI recovery effort

D0 Workshop

Power strip for 

service cluster 

fails

D0 Workshop

2 1-Aug-10

HDI recovery effort

Majority of detector 

powered down after 1800

D0 Workshop

Power down AFEs

Site Wide Power Outage

Upgrade online kernels

Detector Recovery

D0 Workshop

HDI recovery effort

D0 Workshop

Mount Luminosity 

Monitors

HDI recovery effort

VESDA And FIRUS 

Testing/Maintenance

Detector Checkout

Power down most 

subdetectors after 1600

Feeder 49 

Maintenance

Downtime from 

1300 to 1600

3 8-Aug-10

Recover remainder of 

detectors by 1400

Crate 0x51 SCL bit 

problem

Verify ready for gap closing

Verify MDT HV status

Tevatron cooldown

Replace SMT sequencer 

PS 03-1

Remove gap access 

hardware

Close ECs

SMT, CFT, CTT glitched

Verify Detector Ready for 

closing

Verify Collision Hall 

Ready for Secure

Detector Checkout

Replace transmitter on 

SCL for crate 0x51

Close CFs and EFs

Extend bridges and roll 

out nosepieces

Close Clam Shells

Close Pit Access Door

Resume Full 

Scheduled Shift 

Coverage

Secure Collision Hall

Synchronize master 

clock

Test Magnet Power 

Supplies

Magnet Off Cosmics

Booster start-up

Stick-Mic Survey

Collision Hall Safety 

System Tests

Detector Checkout

Magnet off cosmics

LCW water pump trips

Magnet on cosmics

Solenoid power supply 

smokes

Magnet off cosmics

Tevatron cold 

(except D4)

Magnet off 

cosmics

4 15-Aug-10

Magnet off cosmics

Vstar Survey

Clean PDT service cards

Magnet off cosmics

Vstar Survey

Update CTT equations

Update SMT firmware

Extract solenoid PS

Magnet off cosmics

R2D0 installation

Replace AFE 12A PS

Replace solenoid PS

Magnet off cosmics

Solenoid PS 

connected

Collision Hall Secure

Tevatron cold

Solenoid PS 

replacement complete

Triggerlist V16.65

Tevatron beam

CDF and Opp Access

SMT IB PS 

NE1 fails

Store 7994

PDT 200 

disabled

PDT 200 

enabled


